WILFRID LAURIER UNIVERSITY

LAURIER

Inspiring Lives.

CP317A - Group Project

Sprint 01: Implementation and Initial Prototype

Due Date: Friday, October 30, 2025, 11:59 PM (MyLS submission)

Purpose

Sprint 01 marks the start of development. Building on your expanded backlog from Milestone 02, the goal is to deliver your **first working prototype** that demonstrates the core functionality of the system. Teams will plan, implement, and test the highest-priority user stories assigned to this sprint, ensuring progress toward the project vision while following Scrum principles.

Deliverables

Submit one PDF document and the updated Excel backlog file.

1. Cover Page

- Course code, project title, group ID, team member names, and roles (Product Owner highlighted).

2. Sprint Goal (½ page)

- A short, clear statement summarizing the sprint objective (e.g., "Deliver a functional login and registration module connected to the database").
- Indicate why the chosen backlog items were prioritized for this sprint.

3. Sprint Backlog (1-2 pages + Excel file)

- Select **4-6 user stories** from your Milestone 02 Product Backlog.
- For each story, include:
  - Story ID & Title
  - Story Points and Priority
  - Assigned Team Member(s)
  - Tasks (sub-activities or components required to complete the story)
  - Status (Not Started / In Progress / Done)
- Update your Excel Product Backlog to show sprint assignment = "Sprint 1".

4. Implementation Progress (1-2 pages)

- Summarize what was actually built and tested during Sprint 01.
- Include short code snippets or screenshots to illustrate the prototype (e.g., login page, search form, database connection).
- Explain any technical issues or challenges faced and how they were resolved.
- Note any items deferred to future sprints.

5. Testing and Review (1 page)

- Describe how your team verified functionality (manual tests, unit tests, user simulations).
- Report results for each story accepted by the Product Owner (include "pass/fail" or "done/pending").
- Mention how acceptance criteria were checked.

6. Updated Team Blog (Excel Template)

- Continue recording meetings, tasks, and progress since Milestone 02.
- Submit as **GroupID-Blog.xlsx**.

Evaluation (5%)

Component	*Marks*	*Criteria*
Sprint Goal & Backlog Planning	1	Clarity of goal and alignment with priorities
Implementation Progress	2	Evidence of working prototype and completion of stories
Testing & Review	1.5	Quality of verification and acceptance
Blog Updates	0.5	Completeness and timely entries

Notes

- Use Scrum meetings to coordinate and track daily progress.
- Expect around **15 hours of work per teammate** for this sprint (as a rule of thumb).
- The next deliverable, **Sprint 02**, will build on your prototype by adding more features and testing depth.